
 
 
 

MINUTES OF MEETING 
CASS COUNTY JOINT WATER RESOURCE DISTRICT 

CASS COUNTY HIGHWAY DEPARTMENT 
WEST FARGO, NORTH DAKOTA 

SEPTEMBER 11, 2014 
 
 
The Cass County Joint Water Resource District met on September 11, 2014, at 8:00 
a.m. at the Cass County Highway Department, West Fargo, North Dakota. 
 
Present were Mark Brodshaug and Dan Jacobson, Southeast Cass Water Resource 
District; Rodger Olson, Maple River Water Resource District (by telephone); Michael R. 
Buringrud, North Cass Water Resource District; Carol Harbeke Lewis, Secretary-
Treasurer; Brenda Lovgren, Administrative Assistant; Sean M. Fredricks, Chris 
McShane and Lukas Andrud, Attorneys for the Board; Lee Beauvais and Kurt Lysne, 
Engineers for the Board; Brett Coleman and Terry Williams, Corp of Engineers; Jason 
Benson, Cass County Engineer; Bruce Spiller, Ty Smith and John Albrecht, CH2M HILL 
Engineers, Inc.; Eric Dodds, Dustin Dale and Tanaya Reitz, Advanced Engineering and 
Environmental Services, Inc.; Brady Woodard, Moore Engineering, Inc.; Scott Monroe, 
ARRI; and David Strand, property owner in Empire Township.  Absent was Raymond 
Wolfer, Rush River Water Resource District. 
 
Minutes 
It was moved by Manager Jacobson, seconded by Manager Buringrud and unanimously 
carried to approve the minutes of the August 28 (three sets), September 3, and 
September 8, 2014, meetings. 
 
Approval of Agenda 
It was moved by Manager Buringrud, seconded by Manager Jacobson and unanimously 
carried to approve the agenda, as presented. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project - 
access update 
Chris McShane updated the board on access issues.  Right of entry will be requested 
for 80 properties on the north end of the project for land surveys.  Cass County and 
Richland County cemeteries are slated for cultural resource surveys only.  In addition, 
Access Agreements will be sent to three landowners and the township for access to the 
Bakke Subdivision. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project – land 
acquisition 
Eric Dodds updated the Board on the status of various appraisals.  ProSource 
Technologies, Inc. has submitted three more appraisals for Oxbow residential properties 
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to the Corp of Engineers for approval.  They are also meeting this week with seven 
homeowners in Oxbow to present initial purchase offers and begin the relocation 
process.  Purchase and relocation negotiations are also underway with Oxbow Country 
Club. 
 
CH2M HILL Engineers, Inc. and Advanced Engineering and Environmental Services, 
Inc. (AE2S) are working with Houston-Moore Group, LLC (HMG) to define the land and 
right of way needs for three additional properties as part of the In Town Levees Project.  
HMG, CH2M HILL and AE2S conducted an informational meeting last week with Park 
East Apartment residents.  Mr. McShane proposed fulfilling rental agreements for any 
units vacated in the Park East Apartment complex that will not be rented before the 
property is acquired, as part of the rent substitution per the Uniform Relocation Act. 
 
It was moved by Manager Buringrud and seconded by Manager Jacobson to direct the 
land acquisition firms working on the In Town Levees Project to negotiate reasonable 
rental rates on any vacant apartments, with a sunset clause, and that the necessary 
agreements come back to the Water Resource District for final approval.  Upon roll call 
vote, the motion carried unanimously. 
 
The lot prices in Oxbow are being established.  There will be no specials on the lots.  
The city of Oxbow has Requests for Qualifications to move housing.  The Water 
Resource District Attorney will work with the Oxbow Job Development Authority on the 
matter. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project - 
project updates 
The letter issued to Minnesota Governor Dayton from the Diversion Authority was 
discussed.  Questions arose regarding the halt of the Oxbow-Hickson-Bakke Ring 
Levee Project construction until the Minnesota Department of Natural Resources 
Environmental Impact Statement review is completed.  The Diversion Authority Board 
will be notified that the Cass County Joint Water Resource District intends to fulfill the 
current contracts on the project.   
 
Mr. Smith provided a construction status report on the Oxbow-Hickson-Bakke Ring 
Levee Project. 
 

 On Work Package 43A, the levee extension is currently completed to elevation 
922’.  A Change Order is pending. 

 
The remaining levee work includes roughly 40% of seeding, an aggregate utility 
road and filling the levee gap at Cass County Highway 25 (work possibly 
beginning on Friday).  A possible addition to the upcoming Change Order would 
include seeding the golf course.   
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 On Work Package 43E.2.A, a Notice to Proceed for demolition of 333 Schnell 
Drive was sent to American Enterprises, Inc. on Monday, September 8, 2014.  
The house was demolished and the site will be backfilled today. 

 

 On Work Package 43D.3.A, a limited Notice to Proceed was sent to Meyer 
Contracting, Inc. for the Gatewell Preload on September 5, 2014.  A pre-
construction conference has been tentatively scheduled for September 17-19, 
2014.  A full Notice to Proceed is anticipated by September 22, 2014. 

 
Maple River Dam - tree removal project 
The Water Resource District Engineer is working with contractors on the Maple River 
Dam tree removal project. 

 
Maple River Dam - Easement for Minnesota Power 
It was moved by Manager Buringrud and seconded by Manager Jacobson to authorize 
the Chairman and Secretary-Treasurer to sign an Easement with Minnesota Power to 
reroute the power line north, out of the Maple River Dam pool area, in the NE 1/4 of 
Section 27 in Highland Township.  Upon roll call vote, the motion carried unanimously. 
  
Maple River Dam - spillway repairs 
It was moved by Manager Jacobson and seconded by Manager Buringrud to hire 
Industrial Builders, Inc. to repair cracks in the concrete on the Maple River Dam 
secondary spillway, at a cost not to exceed $83,690.  Upon roll call vote, the motion 
carried unanimously. 

 
Maple River Dam - weed control 
Manager Olson left the meeting at this time. 
 
It was moved by Manager Buringrud and seconded by Manager Jacobson to spray 
weeds in Section 28 of Highland Township this fall. Upon roll call vote, the motion 
carried unanimously. 
 
Bills 
It was moved by Manager Jacobson and seconded by Manager Buringrud to approve 
payment of Checks #11364 through #11368, as presented.  Upon roll call vote, the 
motion carried unanimously. 
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Adjournment 
There being no further business for the Board to consider, it was moved by Manager 
Buringrud, seconded by Manager Jacobson, and unanimously carried to adjourn the 
meeting.         
 

APPROVED: 
 
 
 
      _______________________________ 
      Mark Brodshaug 
      Chairman 
ATTEST: 
 
 
 
________________________________ 
Carol Harbeke Lewis 
Secretary-Treasurer 


